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The intent of this report is to provide a concise quarterly report of projects currently under design and in 

construction.  For your convenience, each engineering office has sorted and arranged these projects by 

priority.  This is not a complete list of all projects currently being monitored.  Should there be questions 

concerning specific projects, please contact the assigned project manager.  Questions concerning non- 

listed projects, or the report in general, should be directed to the appropriate engineering office at 673-6000: 

Robert Westerman for street projects,  Autumn Permenter for water and sewer projects, and Patrick Furlong 

for drainage and private water and sewer projects. 
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ROADS AND BRIDGES 
 

ACTIVE DESIGN PROJECTS 
 
 

 
 1.   YOUREE DR./KINGS HWY. INTER.    Project No.  89-C027 

Project Manager: Westerman     Design Firm: C.G.M. 
  Design Status:   Final comments     Percent Complete: 99% 
              Estimated Plan Completion Date:  

REMARKS:  DOTD has approved funds to bid project.   DOTD to bid in October. 
 

 2. I-49 LANDSCAPING      Project No. 01-C001 
 Project Manager:  Westerman     Design Firm:  In house 
 Design Status:  Final      Percent Complete:  80% 
 REMARKS:   Final plans sent to Jerome Nicholas July 14, 2014. 
 
 3. KNIGHT STREET      Project No. 11-C002 
 Project Manager:  Munn      Design Firm:  Balar 
 Design Status:  Final      Percent Complete:  95% 
 REMARKS:  Final plans sent to Balar July 14, 2014. 
 
 4. EAST KINGS CORRIDOR IMPROVEMENT    Project No. 11-C003 
 Project Manager:  Westerman     Design Firm:  Hunt Guillot 
 Design Status:         Percent Complete:  95% 
 REMARKS:  Plan-in-Hand meeting held July 15, 2014. Working on final design. 
   
 5. C. E. GALLOWAY      Project No. 11-C003 
 Project Manager:  Munn      Design Firm: AFJM 
 Design Status:  Consultant submitted survey.   Percent Complete:  100% 

   REMARKS:  City to finalize design. 
 

 6. UNIVERSITY DR. @ 70TH ST. Project No. 11-C003 
 Project Manager:  Munn      Design Firm:  CGS 
 Design Status:  City working on final plans.    Percent Complete:  90% 
 
 7. FAIRFIELD AVENUE Project No. 11-C003 
 Project Manager:  Munn      Design Firm:  Raley 
 Design Status:  Consultant submitted final plans.   Percent Complete: 100% 
 
 8. BRAELOCK DRIVE Project No. 11-C003 
 Project Manager:  Munn      Design Firm:  Mohr 
 Design Status:  Consultant working on final plans.   Percent Complete: 100% 
 
 9. KINGSTON ROAD  Project No. 11-C003 
 Project Manager:  Munn      Design Firm:  Civil Design  
 Design Status:  City working on final plans.     Percent Complete:  100% 
 
10. SOUTH KIRKWOOD Project No. 11-C003 
 Project Manager:  Munn      Design Firm:  Polaris 
 Design Status:  Consultant submitted plans.    Percent Complete: 100% 
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11. MISSOURI AVENUE      Project No. 11-C003 
 Project Manager:  Munn      Design Firm:  FBL 
 Design Status:  Consultant submitted survey.   Percent Complete:  100% 
 
12. ACKARD STREET Project No. 11-C003 
 Project Manager:  Munn      Design Firm:  Durr 
 Design Status:  Design complete.     Percent Complete:  100% 
 
13. CAPTAIN SHREVE DRIVE Project No. 11-C003 
 Project Manager:  Munn      Design Firm:  FBL 
 Design Status:  Consultant submitted survey.   Percent Complete:  100% 
 
14. CARVER STREET Project No. 11-C003 
 Project Manager:  Munn      Design Firm:  Durr  
 Design Status:  Consultant submitted final plans.   Percent Complete: 100% 
 
15. HUNTINGTON LANE Project No. 11-C003 
 Project Manager:  Munn      Design Firm:  Buchart-Horn 
 Design Status:  Design complete.     Percent Complete: 100%SECTION II 
 

 
 
 
 
 
 
 
 
 
 

OTHER DESIGN PROJECTS 
 
 

 
 1. 3132 STREET LIGHTING      Project No. 92-C008 

Project Manager: Munn      Design Firm: TBA 
Design Status: Final      Percent Complete: 90%  
REMARKS:   Received pre-acps to schedule plan-in-hand.  Awaiting cost information to submit paper work  
to LA DOTD.  Project put on hold until funding is available from the State. 
 

 2. TEXAS AVENUE TURN LANES Project No. 01-C032 
 Project Manager:  Westerman Design Firm:  In-house 
 Design Status:  Final  Percent Complete:  95% 
 REMARKS:  Submitted to DOTD for permit.   Awaiting funds to bid. 
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PROJECTS IN BID OR CONTRACT PHASE 

 
 
None. 
 

 
 
 
 
 
 
 
 
 
 

 
PROJECTS UNDER CONSTRUCTION  

 
 
 

1. MURPHY STREET VIADUCT/BRIDGE REPLACEMENT  Project No. 98-C007  
Project Manager: Westerman     Work Complete:  
DOTD Inspector:  M. Rister     Time Used: 
Contractor:  J. B. James 

 REMARKS:  Pre-construction conference held July16, 2014.  
       
2. HERSEY D. WILSON      Project No. 11-C003 
 Project Manager:  Lee      Contract Amount:  $2,419,848.50  
 Inspectors:  Ivy, Gasway, & Cozby     Work Complete:  33% 
 Contractor:  Horton      Time Used:  50% 
 REMARKS:  Construction to commence July 14, 2014. 
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DRAINAGE 
 

ACTIVE DESIGN PROJECTS 
 
 
 
 

1. 600-700 BLOCKS BROWNING ST. DRAINAGE   Project No. 11-D005 
Project Manager: Furlong      Eng Consultant:   Hunt Guillot 

 Eng % complete:   100%      Eng Contract Value:  $57,000 
REMARKS:  Issued Notice to Proceed for Phase 4, Topographic Survey, on June 7, 2012.  Contract signed; purchase 
order issued.  Issued NTP for Phase 7, preliminary plans on Aug. 7, 2012.  Plans due Dec. 10, 2012. 

 Consultant working on revising preliminary plans.  Received advance check prints.  Reviewed advance prints  
 and submitted comments to consultant.  Plans and ROW acquisition are complete.  Will bid project when  
  funds are available. 
 
2. OCKLEY DITCH IMPROVEMENTS     Project No. 11-D007 

Project Manager: Furlong      Eng Consultant:   EJES 
 Eng % complete:   100%      Eng Contract Value:  $135,925 
 REMARKS: Issued Notice to Proceed for Phase 4, Topographic Survey on June 20, 2012.  Contract signed; 

purchase order issued.  Phase 4 is complete.  Issued NTP for Phase 7, preliminary plans.  Plans due 
 Nov. 26, 2012.  Consultant working on revising preliminary plans.  Consultant working on advance check print. 
 Plans are complete.  Property Management is working on the ROW/servitude acquisition. 
 
3. PUBLIC INFRASTRUCTURE PROJECT    Project No. 13-D001 
 900 Block Travis St. Drainage 

Project Manager: Furlong      Eng Consultant:   EJES 
 Eng % complete:   50%      Eng Contract Value:  $55,000 
 REMARKS: Contract signed on Aug. 30, 2013.  Issued Notice to Proceed on Sept. 6, 2013.  Consultant working 
 on final plans. 
 
 
 

 
 
 
 
 
 
 
 

PROJECTS IN BID OR CONTRACT PHASE 
 

 
None. 
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PROJECTS UNDER CONSTRUCTION 
 
 

 
  
1. AIRPORT DITCH REPAIRS  Project No. 11-D006 
 VALLEY VIEW ROAD TO RAILROAD BRIDGE 
 Project Manager:  Furlong  Contract Amount:  $1,973,090 
 Inspector:  Fox   Work complete:  10% 
 Contractor:  CW&W   Time used:  16% 
 REMARKS:  Under construction. 
 
2. 204 STEPHENSON ST. DRAINAGE PIPE RELOCATION  Project No. 11-D001 
 Project Manager:  Furlong  Contract Amount:  $24, 875 
 Inspector:  Fox   Work complete:  50% 
 Contractor:  Brothers Hardscape  Time used:  48% 
 REMARKS:   Under construction.  
 
3. 4453 GILBERT DR. DRAINAGE IMPROVEMENTS  Project No. 11-D001 
 Project Manager:  Furlong  Contract Amount:  $14,750 
 Inspector:  Fox   Work complete:  5% 
 Contractor:  CW&W   Time used:  5% 
 REMARKS:  Under construction. 
 
4. WESTERN HILLS DITCH NEAR SHADOW CREEK DRIVE – Phase G  Project No. 11-D002 
 Project Manager:  Furlong  Contract Amount:  $56,750
 Inspector:  Sample   Work complete:  5% 
 Contractor:  Landworx  Time used:  5% 
 REMARKS:  Under construction. 
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PRIVATE PROJECTS 
 

 
  
1. CONCORDIA SUBDIVISION  
 Project Manager:  Patrick Furlong    
 Project Inspector:  Fox     
 Contractor:  Douglas Construction    
 REMARKS:  Addressing punch list items. 
 

2. NEW CASTLE 14-B 
 Project Manager:  Patrick Furlong 
 Project Inspector:  Fox 
 Contractor:  Southern Home Builders  
 REMARKS:  Under construction. 

 
3. PROVENANCE – PHASE II, UNITS C&D 
 Project Manager:  Patrick Furlong 
 Project Inspector:  Sample 
 Contractor:  H&H  
 REMARKS:  Under construction. 
 
4. RIVERSCAPE VILLAGE – PHASE 1  

 Project Manager:  Patrick Furlong    
 Project Inspector:  Sample     
 Contractor:  Fessler &Bowman   
 REMARKS:  Under Construction. 
 
5. DOMINO COMMERCIAL SUBDIVISION 

 Project Manager:  Patrick Furlong    
 Project Inspector:  Fox     
 Contractor:  H&H  
 REMARKS:  Under Construction. 
 
6. REUNION – PHASE II 

 Project Manager:  Patrick Furlong    
 Project Inspector:  Sample     
 Contractor:  H&H   
 REMARKS:  Under Construction. 
 
7. ST. ANDREWS – UNIT II 

 Project Manager:  Patrick Furlong    
 Project Inspector:  Fox     
 Contractor:  H&H  
 REMARKS:  Under Construction. 
 
8. LONG LAKE 22 

 Project Manager:  Patrick Furlong    
 Project Inspector:  Fox     
 Contractor:  H&H  
 REMARKS:  Under Construction. 
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9. ESPLANADE – Forbing Ridge Unit 4 

 Project Manager:  Patrick Furlong    
 Project Inspector:  Fox     
 Contractor:  Fellows  
 REMARKS:  Under Construction. 
 
10. ESPLANADE – Forbing Ridge Unit 5 

 Project Manager:  Patrick Furlong    
 Project Inspector:  Fox     
 Contractor:  Fellows  
 REMARKS:  Under Construction. 
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WATER & SEWERAGE 
 

ACTIVE DESIGN PROJECTS 
 
 
 

  1. BACKFLOW  PREVENTION PROGRAM    Project No. 04-E002 
 Project Manager:  Permenter 
 Eng. Consultant:  BKI 
 Eng. % complete:  90% 

 REMARKS:  Final report submitted; ongoing modeling tasks.  Supplement 3 executed. 
 

  2. ENGINEERING SERVICES      Project No.  RFS# 10-709 
 MISCELLANEOUS WATER & SEWER DESIGN 
 Project Manager:  Permenter 
 Eng.Consultant:  CGS Engineering 
 Eng. % complete:  90% 
 REMARKS:  Design underway for various lift stations, sewer mains and water mains. 
 

   3. TWELVE MILE BAYOU PUMP STATION  
 PUMPING IMPROVEMENTS     Project No.   11-E003   

Project Manager:  Glasgow  
Eng % complete:  95% 
Eng Consultant:    Forte & Tablada 
Eng Contract Value:  $485,300 
REMARKS:  In final design.   

 
  4. CEDAR GROVE TRUNK MAIN REPAIR  Project No.   11-F002 

Project Manager:  Bates  
Eng % complete:  10% 
Eng Consultant:   Coyle 
Eng Contract Value:  $581,000 
REMARKS:   Preliminary design and survey. 

 
5. WALLACE FORCE MAIN REPLACEMENT     Project No.   11-F005 

Project Manager: Glasgow  
Eng % complete:  90% 
Eng Consultant:   CGS 
Eng Contract Value:  $537,000 
REMARKS:  In final design. 
 

   6. STONER FORCE MAIN REPLACEMENT     Project No.   11-F006 
Project Manager:  Panneerselvam  
Eng % complete:  95% 
Eng Consultant: Civil Design 
Eng Contract Value:  $500,000 
REMARKS:  Submitted Supplement No. 3 which will extend contract duration by approximately 30 days. 
 

 7. LUCAS & N. REGIONAL WWTP IMPROVEMENTS   Project No. 11-F007 
Project Manager:  Panneerselvam  
Eng % complete:  95% 
Eng Consultant:    MWH 
Eng Contract Value:  $936,650 

 REMARKS:  Supplement No. 1 90% complete. 
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SECTION II 
 

OTHER DESIGN PROJECTS 

 
 
 
1. CROSS LAKE DAM & SPILLWAY      Project No. 05-E012 
 Project Manager: Raj Panneerselvam 
 Engineer:  Atchley & Atchley 

REMARKS:  Final study submitted.  Remaining projects to be designed and constructed when funds are  
available in 2015. 
 

2. EPA/DOJ NEGOTIATIONS      Project No. 10-F001 
 Project Manager:  Permenter/Glasgow 
 Engineer:  BKI 

 REMARKS:  Finalizing hydraulic model; completing SSA-Phase 1 work in the Cedar Grove basin.  SSA 
 Phase 2 work initiated. 
 
3. PROGRAM MANAGEMENT      Project No. 11-F008 
  Project Manager:  Permenter 
 REMARKS:  On-going. 
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SECTION III 
 

PROJECTS IN BID OR CONTRACT PHASE 
 
 
  
 1. BROADMOOR SEWER OUTFALL 48” SEWER MAIN REHAB   Project No. 11-F005 

 Project Manager:  Harper 
 REMARKS:  Project to be rebid due to scope modification. 
 

    2. BROADMOOR LIFT STATION IMPROVEMENTS    Project No. 05-F003  
Project Manager: Panneerselvam 

 REMARKS:   Bid package being routed; advertising to follow. 
 

  3. SLUDGE FIELD LIFT STATION       Project No.   05-F025 
Project Manager:  Glasgow 
REMARKS:  Cecil Gassiott awarded bid; awaiting construction contract.  
 

4. PORT LIFT STATION IMPROVEMENTS       Project No. 13-F001 
 Project Manager:   Panneerselvam 
 REMARKS:  Max Foote lowest bidder.    

 
 

 
 

 
 
 

 
 
 
 
 
 
 
 
 

 
 



 

 11 

SECTION IV 
 

CAPITAL PROJECTS UNDER CONSTRUCTION 
 

 
 

1. AMISS RAW WATER PIPING      Project No. 11-E002 
  Project Manager:  Harper       Contract Amount:  $3,148,585.13 

 Project Inspector: CDM Smith      % complete:  99% 
  Contractor:  Eutaw         
  REMARKS:  Contractor working on punch list. 
 

2. SCADA UPGRADE PHASE II      Project No. 09-E001 
 Project Manager:  Stump       Contract Amount:   $799,200 
 Contractor:  Revere        % complete:  68% 
 REMARKS:  In progress; to be complete summer 2015. 
 

  3. LUCAS LIFT STATION IMPROVEMENTS     Project No.  05-F013 
Project Manager:  Harper       Contract Amount:  $3,984,831.52 
Inspector:  Pinchback/Forte & TaBlada     % complete:  95% 
Contractor:  Max Foote 
REMARKS:  Working on punch list. 

 
4.  AMISS CAUSTIC STORAGE & LIME BUILDING  Project No. 11-E001  

 Project Manager: Harper  Contract Amount:  $3,360,800 
 Construction Manager:  Rudy Zelmer  % complete:  30% 
 Project Inspector:  James Miles   
 Contractor:  Max Foote 
 REMARKS:  Under construction. 

 
 5. AMISS PLANT 2E   Project No. 11-E001 

 Project Manager:  Harper  Contract Amount:  $6,305,844  

 Construction Manager:  Rudy Zelmer  % complete:  99% 
 Project Inspector:  James Miles 

 Contractor:  Max Foote 
  REMARKS:  Contractor working on punch list. 
 
 6. SOUTH HIGHLAND LIFT STATION IMPROVEMENTS   Project No. 05-F017 

 Project Manager:   Glasgow  Contract Amount:  $1,152,000 

  Construction Manager:  Rudy Zelmer  % complete:  15% 
 Project Inspector:  James Miles    
 Contractor:  Cecil Gassiott 

             REMARKS:  Construction ongoing. 
 
 7. ROUND GROVE LIFT STATION       Project No.   05-F025 

 Project Manager:   Glasgow  Contract Amount:  $106,450 

  Project Inspector:  Pinchback  % complete: 100% 
 Contractor:  JPD  

 REMARKS:  Project completed. 
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 8. VARIOUS LIFT STATIONS  Project No. 05-F025 

 Project Manager:   Glasgow  Contract Amount:  $231,000 

  Project Inspector:  Pinchback  % complete: 30% 
 Contractor:  Cecil Gassiott 

 REMARKS:  Construction ongoing. 
    
 9. KENNIE ROAD LIFT STATION IMPROVEMENTS    Project No.   13-F003 

 Project Manager:   Pannerselvam  Contract Amount:  $156,964 

  Project Inspector:  Pinchback  % complete:  95% 
 Contractor:  McInnis Bros. 

 REMARKS:  Construction ongoing.   
 
10. TOU-DON, RISINGER & SUNSET LIFT STATION      Project No. 06-F001 

 Project Manager:   Bates  Contract Amount:  $290,622 

  Project Inspector:  Lewis  % complete: 25% 
 Contractor:  YorWic 

  REMARKS:  Construction ongoing. 
 
11. RUSSELL ROAD WATER MAIN IMPROVEMENTS    Project No. 05-E001 

 Project Manager:   Bates  Contract Amount:  $1,114,625 

  Project Inspector:  Lewis  % complete: 50% 
 Contractor:  Wicker 

 REMARKS:  Construction ongoing.  
 
 12. CROSS LAKE DAM EMBANKMENT VEGETATIVE REMOVAL  Project No. 06-F001 
 Project Manager:  Panneerselvam      Contract Amount: 

 Project Inspector:  Lewis  % complete: 25% 
 Contractor:  Wicker 

 REMARKS:  DRC Emergency lowest bidder; awaiting contracts. 
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     PRIVATE PROJECTS UNDER CONSTRUCTION 
 

 
 

   
  1. BURGUNDY OAKS SUBDIVISION, UNIT 12 
 Project Manager:  Furlong 
 Inspector:  Sample 
 Contractor:  Delta Construction 
 REMARKS:  Under construction. 
 
 2.  ESPLANADE UNIT 5 – FORBING RIDGE DISTRICT 
 Project Manager:  Furlong 
 Inspector:  Sample 
 Contractor:  Pulley 
 REMARKS:  Utilities installed; awaiting final grade. 
  

 3. ESPLANADE UNIT 4 – FORBING RIDGE DISTRICT 
 Project Manager:  Furlong 
 Inspector:  Sample 
 Contractor:  Pulley 
 REMARKS:  Utilities installed; awaiting final inspection. 
 

 4. PROVENANCE PHASE II, UNITS C & D 
 Project Manager:  Furlong 
 Inspector:  Sample 
 Contractor:  Wicker 
 REMARKS:  Construction complete; awaiting final inspection. 
 
5. RACEWAY ON MANSFIELD ROAD 

 Project Manager:  Furlong 
 Inspector:  Sample 
 Contractor:  JPD 
 REMARKS:  Under construction. 
 
6. MT. ZION COMMERCIAL SUBDIVISION 

 Project Manager:  Furlong 
 Inspector:  Sample 
 Contractor:  Pierce 
 REMARKS:  Construction complete; awaiting final inspection. 
 
7. WILLIS-KNIGHTON SOUTH WATER MAIN RELOCATION 

 Project Manager:  Furlong 
 Inspector:  Pinter 
 Contractor:  JPD 
 REMARKS:  Construction complete; awaiting final inspection. 
 
8. PROVENANCE – PECAN SQUARE 

 Project Manager:  Furlong 
 Inspector:  Sample 
 Contractor:  Wicker 
 REMARKS:  Construction complete; awaiting final inspection.
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9. RIVERSCAPE VILLAGE – PHASE I 

 Project Manager:  Furlong 
 Inspector:  Sample 
 Contractor:  Wicker 
 REMARKS:  Under construction. 
 
10. OAKWOOD TRACE 

 Project Manager:  Furlong 
 Inspector:  Sample 
 Contractor:  Testament 
 REMARKS:  Construction complete; awaiting final inspection. 
 
11. LONG LAKE UNIT 22  

 Project Manager:  Furlong 
 Inspector:  Pinter 
 Contractor:  Wicker 
 REMARKS:  Utilities installed; awaiting final grade. 
 
12. FERN AVENUE SEWER EXTENSION 

 Project Manager:  Furlong 
 Inspector:  Sample 
 Contractor:  Wicker 
 REMARKS:  Under construction. 
 
13. NORRIS FERRY UNIT 9 

 Project Manager:  Furlong 
 Inspector:  Lewis 
 Contractor:  Wicker 
 REMARKS:  Construction complete; awaiting final inspection. 
 
14. PROVENANCE PHASE II, UNIT E  

 Project Manager:  Furlong 
 Inspector:  Sample 
 Contractor:  Wicker 
 REMARKS:  Construction complete; awaiting final inspection. 
 
 
 
  
 
 
 
 
 

 

 

 


